
ID Task Name Contr. Dur Start Finish

1 306 d? 12/8/03 2/4/05
2 R-Wall 13 d? 12/13/04 12/29/04
3 form Conco 5 d 12/13/04 12/17/04

4 place concrete 2 ea. Conco 1 d 12/20/04 12/20/04

5 form 5 d 12/22/04 12/28/04

6 place concrete 1 d? 12/29/04 12/29/04

7 Cooling Tower Conco 20 d 11/15/04 12/14/04
8 Formwork Conco 4 d 11/15/04 11/18/04

9 Rebar Alamillo 4 d 11/19/04 11/24/04

10 Sog Conco 1 d 12/3/04 12/3/04

11 Form walls Conco 5 d 12/6/04 12/10/04

12 Place Concrete Walls Conco 2 d 12/13/04 12/14/04

13 Shotcrete Walls Conco 3 d 12/8/04 12/10/04

14

15 N-wall 6 d 12/7/04 12/14/04
16 rebar Alamillo 2 d 12/7/04 12/8/04

17 form Conco 3 d 12/9/04 12/13/04

18 place concrete Conco 1 d 12/14/04 12/14/04

19 CIP Walls 269 d 12/8/03 12/15/04
20 UB-A line  1 d 12/8/03 12/8/03

21 2nd Floor form deck Conco 5 d 11/10/04 11/16/04

22 MEP inserts All subs 5 d 11/16/04 11/22/04

23 Rebar Alamillo 4 d 11/18/04 11/23/04

24 Place 2nd floor concrete Conco 1 d 11/24/04 11/24/04

25 Wall form final  lift Conco 9 d 11/17/04 12/1/04

26 Rebar Alamillo 3 d 11/30/04 12/2/04

27 Dbl -up wall form Conco 4 d 12/1/04 12/6/04

28 Last lift UB-A line Conco 1 d 12/7/04 12/7/04

29 Roof forms Conco 7 d 12/2/04 12/10/04

30 MEP All subs 4 d 12/7/04 12/10/04

31 Rebar Alamillo 3 d 12/10/04 12/14/04

32 Roof Pour Conco 1 d 12/15/04 12/15/04

33 1 d 11/9/04 11/9/04
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ID Task Name Contr. Dur Start Finish

35 Structural Steel 58 d 11/15/04 2/4/05
36 Steel erection Cal Erector 5.4 wks 11/15/04 12/23/04

37 Weld Steel Cal Erector 11 wks 11/18/04 2/4/05

38 Install Manlift Cabrillo 7 d 12/20/04 12/28/04

39 Install Framing @ Bridge Romak 3 d 11/29/04 12/1/04

40 Shotcrete after Structural Steel 6 d 11/19/04 11/30/04
41 K-1, K-4 Conco 6 d 11/19/04 11/30/04

42 Shotcrete Conco 1 d 11/30/04 11/30/04

43

44 Install Stairs 291 d? 12/8/03 1/14/05
45 Erect Temp Stairs Brand 6 d 11/16/04 11/23/04

46 Stair #2 install Romak 10 d 12/1/04 12/14/04

47 Stair #1 Install Romak 15 d 12/27/04 1/14/05

48

49 Temp Power to 67 Sasco 2 wks 11/23/04 12/8/04

50 shutdown for temp power 1 ed 12/11/04 12/12/04

51

52 584a vault drain KDS 3 d 11/29/04 12/1/04

53 N-wall drains KDS 2 d 12/2/04 12/3/04

54

55

56

57

58

59

60

61

62

63 end 1 d? 12/8/03 12/8/03

12/

11/29 Romak

Conco

11/30 Conco

Brand

12/1 Romak

1/23 Sasco

12/11

11/29 KDS

12/2 KDS
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